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July 2, 2004

11-SD-15-M38.7/M42.7
11-080924
ACIM-015-4(196)24N

Addendum No. 1

Dear Contractor:

This addendum is being issued to the contract for construction on State highway in SAN DIEGO COUNTY IN SAN
DIEGO FROM 0.5 KM NORTH OF RANCHO BERNARDO ROAD UNDERCROSSING TO 0.7 KM SOUTH OF VIA
RANCHO PARKWAY OVERCROSSING.

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this
addendum are an essential part of the contract.

Bids for thiswork will be opened on August 5, 2004, instead of the origina date of July 15, 2004.

This addendum is being issued to set a new bid opening date as shown herein and to revise the Project Plans, the Notice
to Contractors and Special Provisions, the Proposal and Contract and the Federa Minimum Wages with Modification
Number 5 dated 5-21-04.

Project Plan Sheets 2, 12, 13, 14, 15, 34, 35, 38, 93, 94, 327, 336, 426, 445, 486, 487, 488, 489, 490, and 561 are revised.
Half-sized copies of the revised sheets are attached for substitution for the like-numbered sheets.

Project Plan Sheets 425A and 425B are added. Half-sized copies of the added sheets are attached for addition to the
project plans.
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In the Special Provisions, Section 1, "SPECIFICATIONS AND PLANS" the fourth through ninth paragraphs are
revised asfollows:

"Complete design of Phase |, including final plans for Phase |, is included in the project plans for this
project.
Phase |1 shall consist of the following work:

Contour Grading and Drainage Plans
Drainage Profiles

Drainage Details

Drainage Quantities

Temporary Water Pollution Control Plang/Details
Erosion Control Plans and Details
Planting and Irrigation Plans

L ake Hodges Bridge Plans

Highland Road OC Structure Plans
Green Valley Creek Bridge Plans
Duenda OC Structure Plans'

Complete design of Phase Il, including final plans for Phase I, will be provided to the Contractor
within 30 days after approval of the contract.
Phase I11 shall consist of the following work:

Construction Details
Retaining Wall Plans and Details
Retaining Wall Quantities

Complete design of Phase I, including final plans for Phase 111, will be provided to the Contractor
within 60 days after approval of the contract.
Phase |V shall consist of the following work:

Pavement Delineation Plans

Sign Plans

Sign Detail Plans

Sign Quantity Plans

Signals, Lighting and Electrical Systems

Complete design of Phase IV, including final plans for Phase 1V, will be provided to the Contractor
within 120 days after approval of the contract.

The issuance of Phases II, 111 and IV shall be by change order in conformance with Section 4, "Scope
of Work," of the Standard Specifications."
In the Specia Provisions, Section 5-1.162, "INTERNET DAILY EXTRA WORK REPORT," is added as attached.
In the Special Provisions, Section 10-1.01, "ORDER OF WORK," the second paragraph is revised as follows:

"Attention is directed to "Concrete Pavement" of these specia provisions regarding the prepaving
conference and test strip."
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In the Special Provisions, Section 10-1.01, "ORDER OF WORK," the following paragraph is added after the fourth

paragraph:

"The first order of work shall be the realigning of the existing bike path and placement of the rock
slope protection at Lake Hodges Bridge and do the Site Preparation work for Highland Valley Road and
Green Valley Creek in Section 10-1.19, "OBSTRUCTIONS," of these special provisions.”

In the Special Provisions, Section 10-1.16, "COOPERATION," the second and third paragraphs are del eted.

In the Specia Provisions, Section 10-1.17, "PROGRESS SCHEDULE (CRITICAL PATH METHOD)," is revised as

attached.

In the Specia Provisions, in Section 10-1.19, "OBSTRUCTIONS;," the following additional information is added to the

table after the sixth paragraph:

Electric/
Underground
Electric

San Diego Gas and

At Highland Valley
Rd Sta 7+76 to
9+00 right side only

40/40

Rough grading, right side
only

Place underground electric
facility and transformer pad

In the Special Provisions, Section 10-1.23, "MAINTAINING TRAFFIC," the charts following the tenth paragraph are

revised as follows:

Highland Road Overcrossing
Bridge No. 57-1129

Route 15
Number Width Height
V ehicle Openings
NB 1 171 4.6
SB 1 171 4.6
NB On-Ramp 1 6.0 4.6
SB Off-Ramp 1 4.9 4.6
Location Spacing
Falsework Pavement
Lighting Rand L 12
C staggered %2
space

(Width and Height in meters)
(R =Right side of traffic. L = Left side of traffic)
(C = Centered overhead)
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Duenda Road Overcrossing
Bridge No. 57-1102
Route 15

Number | Width | Height

Vehicle Openings

NB 1 17.7 4.6
SB 1 18.0 4.6
Location Spacing
Falsework Pavement
Lighting Rand L 12
C staggered %2
space

(Width and Height in meters)
(R =Right side of traffic. L = Left side of traffic)
(C = Centered overhead)
In the Special Provisions, Section 10-1.23, "MAINTAINING TRAFFIC," Traffic Chart No. 15 is added as attached.
In the Special Provisions, Section 10-1.38, "EARTHWORK " the following paragraph is added after the first paragraph:
"All slopes shall be adjusted to maintain a 1.5 m distance from the Right-of-Way fence."
In the Special Provisions, Section 10-1.41, "DECOMPOSED GRANITE," is deleted.
In the Special Provisions, Section 10-1.47, "ROCK MULCH," is deleted.
In the Special Provisions, Section 10-1.54, "CONCRETE PAVEMENT," isrevised as attached.

In the Special Provisions, Section 10-1.64, "ARCHITECTURAL SURFACE (TEXTURED CONCRETE)," subsection
"MEASUREMENT AND PAYMENT," the third paragraph is revised as follows:

"Full compensation for architectural treatment on pilasters shall be considered as included in the
contract price paid per cubic meter for structural concrete, bridge and no separate payment will be made
therefor.”

In the Proposal and Contract, the Engineer’s Estimate Items 2, 123, and 127 are revised, Items 251, 252, 253, and 254
are added and Items 100 and 250 are del eted as attached.
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To Proposal and Contract book holders:

Replace pages 3, 7, 9 and 15 of the Engineer's Estimate in the Proposal with the attached revised pages 3,
7,9 and 15 of the Engineer's Estimate. The revised Engineer's Estimate isto be used in the bid.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the
signature page of the proposal.

Submit bids in the Proposal and Contract book you now possess. Holders who have aready mailed their
book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.

This office is sending this addendum by UPS overnight mail to Proposal and Contract book holders to ensure that each
receivesit. A copy of this addendum and the modified wage rates are available for the contractor's use on the Internet Site;

http://www.dot.ca.gov/hg/esc/oe/weekly ads/addendum_page.html

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the
requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY

REBECCA D. HARNAGEL, Chief

Office of Plans, Specifications & Estimates

Office Engineer

Attachments



5-1.162 INTERNET DAILY EXTRA WORK REPORT

Daily extra work reports shall be submitted in conformance with the provisions in Section 9-1.03C, "Records," of the
Standard Specifications and these special provisions.

The Contractor shall send daily extra work reports to the Engineer using the Department’s Internet extra work billing
system. The reports shall conform to the requirements in the "iCAS User's Guide." The Guide is available from the
Department, and is aso found on the Internet at http://www.dot.ca.gov/hg/construc/ewb/EWB_INSTRUCTION.pdf. The
Department will provide system accounts to the Contractor's authorized representatives when at least one of the
representatives has received training. The Department will provide system training to at least one of the Contractor’s
authorized representatives within 30 days of the Contractor’s request for training.

The Department will assign an account and user identification to the Contractor's authorized representative(s), and each
Contractor's authorized representative shall maintain a unique password. A daily extra work report that the Contractor’s
authorized representative sends to the Department using the Internet extra work billing system will be considered signed by
the Contractor. A daily extra work report that the Engineer approves using the Internet extra work billing system will be
considered signed by the Engineer.

Daily extra work reports that include materials shall be substantiated by a valid copy of a vendor's invoice in
conformance to the requirements in Section 9-1.03C, "Records," of the Standard Specifications. Each materials invoice shall
clearly identify the relative daily extra work report and the associated cost of the materials. In addition to postal service and
parcel service and if approved by the Engineer, invoices may be sent by FAX or as an electronic-mail attachment.

The Contractor shall maintain the Contractor’s interface with the Department’s Internet extrawork billing system. Extra
Work Reports submitted by the file transfer process shall conform to the Department’s specified file transfer format and
process.

Full compensation for furnishing daily extrawork reports using the Department’ s Internet extra work billing system shall
be included in the various contract items involved, and no separate payment or additional compensation will be made or
allowed therefor.

CONTRACT NO. 11-080924
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10-1.17 PROGRESS SCHEDULE (CRITICAL PATH METHOD)

The Contractor shall submit to the Engineer practicable critical path method (CPM) progress schedules in conformance
with these special provisions. Whenever the term "schedule” is used in this section it shall mean CPM progress schedule.

Attention is directed to "Payments" of Section 5 of these special provisions.

The provisionsin Section 8-1.04, "Progress Schedule," of the Standard Specifications shall not apply.

DEFINITIONS
The following definitions shall apply to this section:

A.

B.

m
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ACTIVITY.—A task, event or other project element on a schedule that contributes to completing the project.
Activities have a description, start date, finish date, duration and one or more logic ties.

BASELINE SCHEDULE.—The initia schedule representing the Contractor's work plan on the first working day of
the project.

CONTRACT COMPLETION DATE.—The current extended date for completion of the contract shown on the
weekly statement of working days furnished by the Engineer in conformance with the provisions in Section 8-1.06,
"Time of Completion,” of the Standard Specifications.

CRITICAL PATH.—The longest continuous chain of activities for the project that has the least amount of total float
of al chains. In general, adelay on the critical path will extend the scheduled completion date.

CRITICAL PATH METHOD (CPM).—A network based planning technique using activity durations and the
rel ationships between activities to mathematically calculate a schedule for the entire project.

DATA DATE.—The day after the date through which a schedule is current. Everything occurring earlier than the
data date is"as-built" and everything on or after the data date is "planned.”

EARLY COMPLETION TIME.—The difference in time between an early scheduled completion date and the
contract completion date.

FLOAT.—The difference between the earliest and latest allowable start or finish times for an activity.
MILESTONE.—AnN event activity that has zero duration and is typically used to represent the beginning or end of a
certain stage of the project.

NARRATIVE REPORT.—A document submitted with each schedule that discusses topics related to project
progress and scheduling.

NEAR CRITICAL PATH.—A chain of activities with total float exceeding that of the critical path but having no
more than 10 working days of total float.

SCHEDULED COMPLETION DATE.—The planned project finish date shown on the current accepted schedule.
STATE OWNED FLOAT ACTIVITY.—The activity documenting time saved on the critical path by actions of the
State. It isthelast activity prior to the scheduled completion date.

TIME IMPACT ANALY SIS—A schedule and narrative report developed specifically to demonstrate what effect a
proposed change or delay has on the current scheduled completion date.

TOTAL FLOAT.—The amount of time that an activity or chain of activities can be delayed before extending the
scheduled completion date.

UPDATE SCHEDULE.—A current schedule developed from the baseline or subsequent schedule through regular
monthly review to incorporate as-built progress and any planned changes.

GENERAL REQUIREMENTS

The Contractor shall submit to the Engineer baseline, monthly update and final update schedules, each consistent in all
respects with the time and order of work requirements of the contract. The project work shall be executed in the sequence
indicated on the current accepted schedule.

Schedules shall show the order in which the Contractor proposes to carry out the work with logical links between time-
scaled work activities, and calculations made using the critical path method to determine the controlling operation or
operations. The Contractor is responsible for assuring that all activity sequences are logical and that each schedule shows a
coordinated plan for complete performance of the work.

The Contractor shall produce schedules using computer software and shall furnish compatible software for the Engineer's
exclusive possession and use. The Contractor shall furnish network diagrams, narrative reports, tabular reports and schedule
data as parts of each schedule submittal.

CONTRACT NO. 11-080924
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Schedules shall include, but not be limited to, activities that show the following that are applicable to the project:

Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of
completion.

Project start date, scheduled completion date and other milestones.

Work performed by the Contractor, subcontractors and suppliers.

Submittal development, delivery, review and approval, including those from the Contractor, subcontractors and
suppliers.

Procurement, delivery, installation and testing of material's, plants and equipment.

Testing and settlement periods.

Utility notification and relocation.

Erection and removal of falsework and shoring.

Major traffic stage switches.

Finishing roadway and final cleanup.

State-owned float as the predecessor activity to the scheduled completion date.

AeTIEMM UOo®m >

Schedules shall have not less than 50 and not more than 500 activities, unless otherwise authorized by the Engineer. The
number of activities shall be sufficient to assure adequate planning of the project, to permit monitoring and evaluation of
progress, and to do an analysis of time impacts.

Schedule activities shall include the following:

A clear and legible description.

Start and finish dates.

A duration of not less than one working day, except for event activities, and not more than 20 working days, unless
otherwise authorized by the Engineer.

At least one predecessor and one successor activity, except for project start and finish milestones.

Required constraints.

Codes for responsibility, stage, work shifts, location and contract pay item numbers.

nmo ow»

The Contractor may show early completion time on any schedule provided that the requirements of the contract are met.
Early completion time shall be considered a resource for the exclusive use of the Contractor. The Contractor may increase
early completion time by improving production, reallocating resources to be more efficient, performing sequential activities
concurrently or by completing activities earlier than planned. The Contractor may also submit for approval a cost reduction
incentive proposal in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the Standard
Specifications that will reduce time of construction.

The Contractor may show a scheduled completion date that is later than the contract completion date on an update
schedule, after the baseline schedule is accepted. The Contractor shall provide an explanation for a late scheduled
completion date in the narrative report that is included with the schedule.

State-owned float shall be considered a resource for the exclusive use of the State. The Engineer may accrue State-
owned float by the early completion of review of any type of required submittal when it saves time on the critical path. The
Contractor shall prepare a time impact analysis, when requested by the Engineer, to determine the effect of the action in
conformance with the provisionsin "Time Impact Analysis' specified herein. The Engineer will document State-owned float
by directing the Contractor to update the State-owned float activity on the next update schedule. The Contractor shall include
a log of the action on the State-owned float activity and include a discussion of the action in the narrative report. The
Engineer may use State-owned float to mitigate past, present or future State delays by offsetting potential time extensions for
contract change orders.

The Engineer may adjust contract working days for ordered changes that affect the scheduled completion date, in
conformance with the provisions in Section 4-1.03, "Changes," of the Standard Specifications. The Contractor shall prepare
a time impact analysis to determine the effect of the change in conformance with the provisions in "Time Impact Anaysis'
specified herein, and shall include the impacts acceptable to the Engineer in the next update schedule. Changes that do not
affect the controlling operation on the critical path will not be considered as the basis for a time adjustment. Changes that do
affect the controlling operation on the critical path will be considered by the Engineer in decreasing time or granting an
extension of time for completion of the contract. Time extensions will only be granted if the total float is absorbed and the
scheduled completion date is delayed one or more working days because of the ordered change.
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The Engineer's review and acceptance of schedules shall not waive any contract requirements and shall not relieve the
Contractor of any obligation thereunder or responsibility for submitting complete and accurate information. Schedules that
are rejected shall be corrected by the Contractor and resubmitted to the Engineer within 5 working days of notification by the
Engineer, at which time a new review period of one week will begin.

Errors or omissions on schedules shall not relieve the Contractor from finishing all work within the time limit specified
for completion of the contract. If, after a schedule has been accepted by the Engineer, either the Contractor or the Engineer
discover that any aspect of the schedule has an error or omission, it shall be corrected by the Contractor on the next update
schedule.

EQUIPMENT AND SOFTWARE

The Contractor shall provide for the State's exclusive possession and use a complete computer system specifically
capable of creating, storing, updating and producing CPM schedules utilizing the latest hardware and software technology.
Before delivery and setup of the computer system, the Contractor shall submit to the Engineer for approval a detailed list of
all computer hardware and software the Contractor proposes to furnish. The minimum software and computer system to be
furnished shall include the following:

A. A complete computer system, including keyboard, mouse, 530-mm color SVGA flat LCD monitor (1,024x768
pixels), current Intel Pentium IV micro processor chip, or equivalent or later;

B. Computer operating system software, compatible with the selected processing unit, for Windows 2000, or
equivalent;

C. Minimum five hundred twelve (512) megabytes of random access memory (RAM);

D. A 20 gigabyte minimum hard disk drive, a 1.44 megabyte 90-mm floppy disk drive, 32x speed minimum CD-RW
drive, Ethernet card, two UBCUSB ports, and 56K modem,;

E. A color-ink-jet plotter with a minimum 36 Megabyte RAM, capable of 600 dots per inch color, 600 dots per inch
monochrome, or equivalent. Capable of printing fully legible, time scaled charts, and network diagrams, in four
colors, with a minimum size of 914-mm by 1219-mm (E size) and is compatible with the selected system. Plotter
paper and ink cartridges will be provided throughout the contract. HP Designjet 1055 CM, equivalent or later.

F. CPM software shall be Primavera Project P3e/c for construction, or later;

G. Scheduler Analyzer Pro or equivalent — a suite of programs to assist in the schedule analysis, the latest version for
Windows 2000, or later and;

H. Microsoft Office software, the latest version for Windows 2000, or later, and McAfee Virus software or equivalent.

The computer hardware and software furnished shall be compatible with that used by the Contractor for the production
of the CPM progress schedule required by the Contract, and shall include origina instruction manuals and other
documentation normally provided with the hardware and software.

The Contractor shall furnish, install, set up, provide licenses for the all software programs, maintain and repair the
computer hardware and provide software support ready for use at a location determined by the Engineer. The hardware and
software shall be installed and ready for use by the first submission of the baseline schedule. The Contractor shall provide 24
hours of formal training for the Engineer and three other agents of the Department designated by the Engineer, in the use of
the hardware and software to include schedule analysis, reporting and resource alocations. The training shall be performed
by an authorized vendor of Primavera Project Planner.

All computer hardware and software furnished shall remain the property of the Contractor and shall be removed by the
Contractor upon acceptance of the contract when no claims involving contract progress are pending. When claims involving
contract progress are pending, computer hardware or software shall not be removed until final estimate has been submitted to
the Contractor.

NETWORK DIAGRAMS, REPORTSAND DATA
The Contractor shall include the following for each schedule submittal:

Two sets of originally plotted, time-scaled network diagrams.

Two copies of a narrative report.

Two copies of each of 3 sorts of the CPM software-generated tabular reports.

One 1.44-megabyte 90 mm (3.5 inch) floppy diskette containing the schedule data.
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The time-scaled network diagrams shall conform to the following:

Show a continuous flow of information from left to right.

Be based on early start and early finish dates of activities.

Clearly show the primary paths of criticality using graphical presentation.
Be prepared on E-size sheets, 860 mm x 1120 mm (34 inch x 44 inch).
Include atitle block and atimeline on each page.
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The narrative report shall be organized in the following sequence with all applicable documents included:

Contractor's transmittal |etter.

Work completed during the period.

Identification of unusual conditions or restrictions regarding labor, equipment or material; including multiple shifts,
6-day work weeks, specified overtime or work at times other than regular days or hours.

Description of the current critical path.

Changes to the critical path and scheduled completion date since the last schedule submittal.

Description of problem areas.

Current and anticipated delays:

Ommo Owp

1. Causeof delay.
2. Impact of delay on other activities, milestones and completion dates.
3. Corrective action and schedule adjustments to correct the delay.

H. Pending items and status thereof:

1. Permits

2. Changeorders

3. Time adjustments

4. Non-compliance notices

I. Reasonsfor an early or late scheduled completion date in comparison to the contract completion date.

Tabular reports shall be software-generated and provide information for each activity included in the project schedule.
Three different reports shall be sorted by (1) activity number, (2) early start and (3) total float. Tabular reports shall be
215 mm x 280 mm (8 1/2 inch x 11 inch) in size and shall include, as a minimum, the following applicable information:

Data date
Activity number and description
Predecessor and successor activity numbers and descriptions
Activity codes
Scheduled, or actual and remaining durations (work days) for each activity
Earliest start (calendar) date
Earliest finish (calendar) date
Actua start (calendar) date
Actual finish (calendar) date
Latest start (calendar) date
Latest finish (calendar) date
Freefloat (work days)
. Total float (work days)
Percentage of activity complete and remaining duration for incomplete activities.
Lags
Required constraints

VOZIrASTIOMMUO®Y>

CONTRACT NO. 11-080924
REVISED PER ADDENDUM NO. 1 DATED JULY 2, 2004



Schedule submittals will only be considered complete when all documents and data have been provided as described
above.

PRE-CONSTRUCTION SCHEDULING CONFERENCE

The Contractor shall schedule and the Engineer will conduct a pre-construction scheduling conference with the
Contractor's project manager and construction scheduler within 10 working days of the approval of the contract. At this
meeting the Engineer will review the requirements of this section of the special provisions with the Contractor.

The Contractor shall submit a general time-scaled logic diagram displaying the major activities and sequence of planned
operations and shall be prepared to discuss the proposed work plan and schedule methodology that comply with the
requirements of these special provisions. If the Contractor proposes deviations to the construction staging of the project, then
the general time-scaled logic diagram shall also display the deviations and resulting time impacts. The Contractor shall be
prepared to discuss the proposal.

At this meeting, the Contractor shall additionally submit the alphanumeric coding structure and the activity identification
system for labeling the work activities. To easily identify relationships, each activity description shall indicate its associated
scope or location of work by including such terms as quantity of material, type of work, bridge number, station to station
location, side of highway (such as left, right, northbound, southbound), lane number, shoulder, ramp name, ramp line
descriptor or mainline.

The Engineer will review the logic diagram, coding structure, and activity identification system, and provide any
required baseline schedul e changes to the Contractor for implementation.

BASELINE SCHEDULE

Beginning the week following the pre-construction scheduling conference, the Contractor shall meet with the Engineer
weekly until the baseline schedule is accepted by the Engineer to discuss schedule development and resolve schedul e issues.

The Contractor shall submit to the Engineer a baseline schedule within 20 working days of approval of the contract. The
Contractor shall alow 3 weeks for the Engineer's review after the baseline schedule and all support data are submitted. In
addition, the baseline schedule submittal will not be considered complete until the computer software is delivered and
installed for use in review of the schedule.

The basdline schedule shall include the entire scope of work and how the Contractor plans to complete all work
contemplated. The baseline schedule shall show the activities that define the critical path. Multiple critical paths and near-
critical paths shall be kept to a minimum. A total of not more than 50 percent of the baseline schedule activities shall be
critical or near critical, unless otherwise authorized by the Engineer.

The baseline schedule shall not extend beyond the number of working days specified in these special provisions. The
baseline schedule shall have a data date of the first working day of the contract and not include any completed work to date.
The baseline schedule shall not attribute negative float or negative lag to any activity.

If the Contractor submits an early completion baseline schedule that shows contract completion in less than 85 percent of
the working days specified in these special provisions, the baseline schedule shall be supplemented with resource allocations
for every task activity and include time-scaled resource histograms. The resource allocations shall be shown to a level of
detail that facilitates report generation based on labor crafts and equipment classes for the Contractor and subcontractors.
The Contractor shall use average composite crews to display the labor loading of on-site construction activities. The
Contractor shall optimize and level labor to reflect a reasonable plan for accomplishing the work of the contract and to assure
that resources are not duplicated in concurrent activities. The time-scaled resource histograms shall show labor crafts and
equipment classes to be utilized on the contract. The Engineer may review the baseline schedule activity resource allocations
using Means Productivity Standards or equivalent to determine if the schedule is practicable.

UPDATE SCHEDULE

The Contractor shall submit an update schedule and meet with the Engineer to review contract progress, on or before the
first day of each month, beginning one month after the baseline schedule is accepted. The Contractor shall allow 2 weeks for
the Engineer's review after the update schedule and all support data are submitted, except that the review period shall not start
until the previous month's required schedule is accepted. Update schedules that are not accepted or rejected within the review
period will be considered accepted by the Engineer.

The update schedule shall have a data date of the twenty-first day of the month or other date established by the Engineer.
The update schedule shall show the status of work actually completed to date and the work yet to be performed as planned.
Actud activity start dates, percent complete and finish dates shall be shown as applicable. Durations for work that has been
completed shall be shown on the update schedule as the work actually occurred, including Engineer submittal review and
Contractor resubmittal times.
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The Contractor may include modifications such as adding or deleting activities or changing activity constraints, durations
or logic that do not (1) alter the critical path(s) or near critical path(s) or (2) extend the scheduled completion date compared
to that shown on the current accepted schedule. The Contractor shall state in writing the reasons for any changes to planned
work. If any proposed changes in planned work will result in (1) or (2) above, then the Contractor shall submit atime impact
analysis as described herein.

DESIGN SEQUENCING

The dates specified in Section 1, " Specifications and Plans,” of these special provisions, on which the Contractor will be
provided the complete design of each project phase, shall be shown as milestones in the baseline schedule, and in subsequent
updated and revised schedules.

At the completion of the design for each project phase, the schedule shall be updated showing the actua date the final
plans, specifications and estimate of quantities for that phase were provided to the Contractor.

TIME IMPACT ANALYSIS

The Contractor shall submit a written time impact analysis (TIA) to the Engineer with each request for adjustment of
contract time, or when the Contractor or Engineer consider that an approved or anticipated change may impact the critical
path or contract progress.

The TIA shal illustrate the impacts of each change or delay on the current scheduled completion date or internal
milestone, as appropriate. The analysis shall use the accepted schedule that has a data date closest to and prior to the event.
If the Engineer determines that the accepted schedule used does not appropriately represent the conditions prior to the event,
the accepted schedule shall be updated to the day before the event being analyzed. The TIA shall include an impact schedule
developed from incorporating the event into the accepted schedule by adding or deleting activities, or by changing durations
or logic of existing activities. If the impact schedule shows that incorporating the event modifies the critical path and
scheduled completion date of the accepted schedule, the difference between scheduled completion dates of the two schedules
shall be equal to the adjustment of contract time. The Engineer may construct and utilize an appropriate project schedule or
other recognized method to determine adjustments in contract time until the Contractor providesthe TIA.

The Contractor shall submit a TIA in duplicate within 15 working days of receiving a written request for a TIA from the
Engineer. The Contractor shall allow the Engineer 2 weeks after receipt to approve or reject the submitted TIA. All
approved TIA schedule changes shall be shown on the next update schedule.

If aTIA submitted by the Contractor is rejected by the Engineer, the Contractor shall meet with the Engineer to discuss
and resolve issues related to the TIA. If agreement is not reached, the Contractor will be allowed 15 days from the meeting
with the Engineer to give notice in conformance with the provisions in Section 9-1.04, "Notice of Potential Claim," of the
Standard Specifications. The Contractor shall only show actual as-built work, not unapproved changes related to the TIA, in
subsequent update schedules. If agreement is reached at a later date, approved TIA schedule changes shall be shown on the
next update schedule. The Engineer will withhold remaining payment on the schedule contract item if a TIA is requested by
the Engineer and not submitted by the Contractor within 15 working days. The schedule item payment will resume on the
next estimate after the requested TIA is submitted. No other contract payment will be retained regarding TIA submittals.

FINAL UPDATE SCHEDULE

The Contractor shall submit a final update, as-built schedule with actual start and finish dates for the activities, within
30 days after completion of contract work. The Contractor shall provide awritten certificate with this submittal signed by the
Contractor's project manager and an officer of the company stating, "To my knowledge and belief, the enclosed final update
schedule reflects the actual start and finish dates of the actual activities for the project contained herein." An officer of the
company may delegate in writing the authority to sign the certificate to a responsible manager.

RETENTION

The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each
estimate period in which the Contractor fails to submit an acceptable schedule conforming to the requirements of these
specia provisions as determined by the Engineer. Schedule retentions will be released for payment on the next monthly
estimate for partial payment following the date that acceptable schedules are submitted to the Engineer or as otherwise
specified herein. Upon completion of all contract work and submittal of the final update schedule and certification, any
remaining retained funds associated with this section, "Progress Schedule (Critical Path Method)", will be released for
payment. Retentions held in conformance with this section shall be in addition to other retentions provided for in the
contract. No interest will be due the Contractor on retention amounts.
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PAYMENT

Progress schedule (critical path method) will be paid for at a lump sum price. The contract lump sum price paid for
progress schedule (critical path method) shall include full compensation for furnishing all labor, material, tools, equipment,
and incidentals, including computer software, and for doing all the work involved in preparing, furnishing, and updating
schedules, and instructing and assisting the Engineer in the use of computer software, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

Payments for the progress schedule (critical path method) contract item will be made progressively as follows:

A. A tota of 25 percent of the item amount or atotal of 25 percent of the amount listed for progress schedule (critical
path method) in "Payments' of Section 5 of these special provisions, whichever is less, will be paid upon achieving
all of the following:

Completion of 5 percent of all contract item work.

Acceptance of all schedules and TIAs required to the time when 5 percent of all contract item work is compl ete.
Delivery of schedule software to the Engineer.

Completion of required schedule software training.

PwbhpE

B. A total of 50 percent of the item amount or a total of 50 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever isless, will be paid upon completion
of 25 percent of al contract item work and acceptance of all schedules and TIAs required to the time when
25 percent of all contract item work is complete.

C. A total of 75 percent of the item amount or a total of 75 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these specia provisions, whichever is less, will be paid upon completion
of 50 percent of al contract item work and acceptance of al schedules and TIAs required to the time when
50 percent of all contract item work is complete.

D. A total of 100 percent of the item amount or a total of 100 percent of the amount listed for progress schedule
(critical path method) in "Payments" of Section 5 of these specia provisions, whichever is less, will be paid upon
completion of all contract item work, acceptance of all schedules and TIAs required to the time when all contract
item work is complete, and submittal of the certified final update schedule.

If the Contractor fails to complete any of the work or provide any of the schedules required by this section, the Engineer
shall make an adjustment in compensation in conformance with the provisions in Section 4-1.03C, "Changes in Character of
Work," of the Standard Specifications for the work not performed. Adjustments in compensation for schedules will not be
made for any increased or decreased work ordered by the Engineer in furnishing schedules.
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Chart No. 15
Multilane L ane Requirements

Direction: Eastbound Duenda Rd. Location: AtRTE 15
Westbound Duenda Rd.
| am. | p.m.
FROM HOUR TO HOUR 1212 3456 7891011121 2 3456 7 8 9101112
Mondays through Thursdays R|R|R|R|R|R R
Fridays R[R|R[R|R|R
Saturdays
Sundays
Day before designated legal holiday| R[R|R[R|R|[R R
Designated legal holidays

Legend:
R | Road may be closed

REMARKS:
Thischart may be used eight (8) nightsonly.

Detour Eastbound Duenda Rd

Detour Eastbound Duenda Rd traffic via easterly on Duenda Rd to SB West Bernardo Drive thence southerly on
West Bernardo Drive to EB Rancho Bernardo Road thence easterly on Rancho Bernardo Road to NB Bernardo
Center Drive, thence northerly to Duenda Rd.

Detour Westbound Duenda Rd
Detour Westbound Duenda Rd traffic via SB Bernardo Center Dr, thence southerly to WB Rancho Bernardo Rd,
thence westerly on Rancho Bernardo Rd to NB West Bernardo Drive, thence northerly to WB Duenda Rd.

Place a PCM S (Portable Changeable Message Sign) on NB W. Bernardo Dr N. of Rancho Bernardo Rd warning
traffic of road closure/ Detour ahead.

KP: M 39.245

F=080921 — 061604K LW
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10-1.54 CONCRETE PAVEMENT
GENERAL

Portland cement concrete pavement shall be designated as concrete pavement (undoweled transverse joints) or concrete
pavement (doweled transverse joints) and shall be constructed in conformance with the provisions in Section 40, "Portland
Cement Concrete Pavement,” of the Standard Specifications and these special provisions, and as shown on the plans.
Requirements that refer to concrete pavement shall be understood to apply to concrete pavement (undoweled transverse
joints) and concrete pavement (doweled transverse joints).

Insert method for forming jointsin pavement shall not be used.

PREPAVING CONFERENCE

Supervisory personnel of the Contractor and subcontractors who are to be involved in the placement of concrete
pavementshall meet with the Engineer at a prepaving conference, at a mutually agreed time, to discuss methods of
accomplishing the paving work.

The Contractor shall provide a facility for the prepaving conference within 5 km of the construction site or at a nearby
location agreed to by the Engineer. Attendance at the prepaving conference is mandatory for the Contractor's project
superintendent, paving construction foreman, subcontractor's workers, including foremen and personnel performing saw
cutting, joint sealing, concrete plant manager, and concrete plant operator. Conference attendees shall sign an attendance
sheet provided by the Engineer. Production and placement shall not begin nor proceed unless the above-mentioned personnel
have attended the mandatory prepaving conference.

JUST-IN-TIME TRAINING

Attending a 4-hour Just-In-Time Training (JTT) shall be mandatory, and consist of a formal joint training class on
portland cement concrete and paving techniques. Construction operations for portland cement concrete pavement shall not
begin until the Contractor's and the Engineer's personnel have completed the mandatory JITT. The Contractor's personnel
included in the list of participants for the prepaving conference as well as the Engineer's representatives shall attend JITT.
JITT shall be in addition to the prepaving conference.

The JTT class will be conducted for not less than 4 hours on concrete pavement and paving techniques. The training
class may be an extension of the prepaving conference and shall be conducted at a project field location convenient for both
the Contractor and the Engineer. The JITT class shall be completed at least 15 days, not including Saturdays, Sundays or
holidays, prior to the start of portland cement concrete paving operations. The class shall be held during normal working
hours.

The JITT instructor shall be experienced in the construction methods, materials, and test methods associated with
construction of concrete pavement and paving techniques. The instructor shall not be an employee of the Contractor or a
member of the Engineer's field staff. A copy of the course syllabus, handouts, and presentation material shall be submitted to
the Engineer at least 7 days before the day of the training. The Contractor and the Engineer shall mutually agree to course
instructor, the course content, and training site. The instructor shall issue a certificate of completion to the participants upon
completion of the class. The certificate of completion shall include the course title, date and location of the class, the name of
the participant, instructor's name, location and tel ephone number.

The Contractor's or Engineer's personnel involved with portland cement concrete paving operations will not be required
to attend JITT if they have completed equivalent training within the previous 12 months of the date of the JITT for this
project. The Contractor shall provide a certificate of class completion as described above for each staff member to be
excluded from the JTT class. The Engineer will provide the final determination for exclusion of staff member's
participation. Attendees of the JTT shall complete, and submit to the Engineer, an evaluation of the training. The Engineer
will provide the course evaluation form.

Just-In-Time Training shall not relieve the Contractor of responsibility under the contract for the successful completion
of the work in conformance with the requirements of the plans and specifications.

TEST STRIP

At the beginning of paving operations for concrete pavement (doweled transverse joints), the Contractor shall construct
an initial test strip of concrete pavement from 200 meters to 300 metersin length. The paving width for the test strip shall be
the same as that intended by the contractor for production work. The Contractor shall use the same equipment used to
construct the test strip for the remainder of the paving operations, except as specified in this section. The Contractor shall not
perform further paving until the test strip is evaluated in conformance with the provisions in Section 40-1.10, "Final
Finishing," of the Standard Specifications regarding surface straight edge requirements, and "Profile Index" in this section;
for dowel and tie bar alignment verification; concrete quality (except modulus of rupture); and pavement thickness.
Additional test strips will be required when a test strip fails to conform to the specifications for concrete pavement as
determined by the Engineer, in conformance with the evaluation of the test strip, as specified herein:
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Portion of a test strip fails to conform to the provisions in Section 40-1.10, "Fina Finishing," of the Standard
Specifications for straight edge requirements, or

Portion of the test strip fails to conform to profile requirements, or

The Contractor proposes different paving equipment, including a batch plant, paver, dowel inserter, tie bar inserter,
tining, or curing equipment, or

The dowel bar tolerances are not met, or

The pavement thickness deficiency is greater than 15 mm after grinding, or

A change in concrete mix design has occurred.

nmo oW »

The Contractor shall perform coring of the test strips, as directed by the Engineer, as part of the dowel alignment and
placement; tie bar placement tolerance verification;; and pavement thickness verification. The Engineer will select at a
minimum of six dowel bars and six selected tie bars that will be cored for each test strip. Specific core drilling locations as
directed by the Engineer. After removal of cores, voids in concrete pavement shall be cleaned and filled with hydraulic
cement grout conforming to the provisions in "Core Drilling for Dowel Placement Alignment Assurance Testing" in this
section.

Before mechanical dowe inserters are used, the Contractor shall first demonstrate that the insertion equipment will not
leave surface irregularities such as depressions, dips, or high areas adjacent to the dowel bar insertion point, or voids or
segregation around dowel bars.

Prior to placement of the test strip, the Contractor shall submit a written procedure to locate transverse weakened plane
joints that will coincide with the center of the dowel bars being placed. This procedure shall be submitted prior to the
prepaving conference, and shall describe the control of inadvertent covering of paint markings after applying curing
compound, excessive paint spray producing too large a paint dot marking for the accuracy required, misalignment by
transferring marking spots, and inadequate staking of joints.

Construction of concrete pavement shall not proceed until the Engineer has completed an evaluation of the test strip.
The Engineer shall be allowed three days, not including Saturdays, Sundays and legal holidays, to evaluate the test strip. If,
in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the Engineer
not completing the evaluation of the test strip within the time specified, the delay will be considered a right of way delay in
conformance with the provisionsin Section 8-1.09, "Right of Way Delays," of the Standard Specifications. Test stripsfailing
to conform to the specifications for concrete pavement shall be removed. Additional test strips shall be constructed until the
Contractor constructs a test strip that conforms to the specifications for concrete pavement. Additional test strips shall
conform to the requirements in this section, except the test strip shall be 200 metersin length.

Prior to constructing additional test strips, the Contractor shall change methods or equipment to construct a test strip that
conforms to the provisions in Section 40-1.10, "Final Finishing,” of the Standard Specifications, "Profile Index" of this
section, and dowel bar alignment verification, without grinding or other corrective work.

The Engineer may waive the initial test strip if the Contractor proposes to use a batch plant mixer and paving equipment
with the same personnel that were satisfactorily used on a Department project within the preceding 12 months. The
personnel shall be individuals listed in the prepaving conference used on a preceding Department project.

Materials resulting from the construction and removal of rejected test strips shall become the property of the Contractor
and shall be removed and disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside
the Highway Right of Way," of the Standard Specifications.

MATERIALS
Concrete

Attention is directed to Section 90, "Portland Cement Concrete," of the Standard Specifications, regarding mix
proportions for concrete being determined by the Contractor.

Primary aggregate gradings shall conform to the gradation requirements of Section 90-3, "Aggregate Gradings,” of the
Standard Specifications. When combined in the proportions determined by the Contractor, the percent passing the 9.5 mm
sieve and retained on the 2.36 mm sieve shall not be less than 16 g)ercent of the total aggregate.

The cementitious material content shall not exceed 400 kg/m”.
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TieBars

Tie bars shall be deformed reinforcing steel bars conforming to the requirements of ASTM Designation: A 615/A 615M,
Grade 300 or 420; ASTM Designation: A 616/A 616M, Grade 350 or 400; or ASTM Designation: A 706/A 706M. Tie bars
shall be epoxy-coated in conformance with the requirements in ASTM Designation: A 934/A 934M or A 775/A 775M and
the provisionsin Section 52-1.02B, "Epoxy-coated Reinforcement," of the Standard Specifications, except the epoxy-coating
thickness after curing shall be between 175 to 400 micrometers (7 and 16 mils). Fabrication, sampling and jobsite handling
shall conform to the requirements in ASTM Designation: D 3963 and the provisions in Section 52-1.02B, "Epoxy-coated
Reinforcement”, of the Standard Specifications, except the two samples shall be 750 mm long. Epoxy-coated tie bars shall
not be bent.

Epoxy (Drill and Bond)

Epoxy for bonding tie bars to portland cement concrete shall be a two-component, epoxy-resin, conforming to the
requirements of ASTM Designation: C 881, TypeV, Grade 3 (Non-Sagging), ClassA, B or C. The class used shall be
dependent on the internal temperature of the hardened concrete at the time the epoxy is to be applied. Class A shall be used
when the internal temperature is below 4.5°C, but not lower than recommended by the manufacturer. Class B shall be used
when the internal temperature isfrom 4.5°C to 15.5°C. Class C shall be used when the internal temperature is above 15.5°C,
but not higher than recommended by the manufacturer. A Certificate of Compliance in conformance with the provisionsin
Section 6-1.07, "Certificates of Compliance,” of the Standard Specifications shall be furnished with the epoxy. A copy of the
manufacturer's recommended installation procedure shall be provided to the Engineer at least 7 days prior to the start of
work.

Dowels

Dowels shal be smooth, round, epoxy-coated steel conforming to the requirements in ASTM Designation:
A 615/A 615M, Grade 300 or 420, the details shown on the plans and the provisions in Section 52-1.02B, "Epoxy-coated
Reinforcement," of the Standard Specifications. Epoxy coating of dowels shall conform to the provisions in ASTM
Designation: A 884/A 884M, Class A, Type 1 or Type 2, except that the bend test shall not apply. Fabrication, sampling
and jobsite handling shall conform to the requirements in ASTM Designation: D 3963 and the provisions in
Section 52-1.02B, "Epoxy-coated Reinforcement,” of the Standard Specifications, except the two samples shall be 460 mm
long.

Dowels shall be plain, smooth, round bars. Dowels shall be free from burrs or other deformations detrimental to free
movement of the barsin the concrete.

Bond Breaker

Dowels shall be lubricated with a bond breaker over the entire bar. A bond breaker application of petroleum paraffin
based |ubricant or white-pigmented curing compound shall be used to coat the dowels completely prior to placement. Qil and
asphalt based bond breakers shall not be used. Paraffin based lubricant shall be Dayton Superior DSC BB-Coat or Valvoline
Tectyl 506 or an approved equal. Paraffin based lubricant shall be factory applied. White pigmented curing compound shall
conform to the requirements of ASTM Designation: C 309, Type2, ClassA, and shall contain 22 percent minimum
nonvolatile vehicles consisting of at least 50 percent paraffin wax. Curing compound shall be applied in two separate
applications, the last application not more than 8 hours prior to placement of the dowel bars. Each application of curing
compound shall be applied at the approximate rate of one liter per 3.7 m?.

Load Transfer Assemblies (Dowel Basket)

Load transfer assemblies shall be manufactured with a minimum welded wire gage number of 3/0 (9.2 mm). Assemblies
shall be either U-frame or A-frame shape. Jframe shapes shall not be used. Assemblies shall be fabricated in conformance
with the requirements in ASTM Designation: A 82. Welding of assemblies shall conform to the requirements in AASHTO
Designation: M 254. A broken weld will be a cause for rejection of the assembly. Assemblies shall be Class A, Type 1l
epoxy-coated in conformance with the requirements in ASTM Designation: A 884/A 884M. Fabrication and job-site
handling shall conform to the requirements in ASTM Designation: D 3963 and the provisions in Section 52-1.02B,
"Epoxy-coated Reinforcement,” of the Standard Specifications, except that sampling of epoxy-coated wire reinforcement will
not be required. A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance,"
shall be furnished for each shipment of epoxy-coated wire reinforcement certifying that the coated bars conform to the
requirementsin ASTM Designation: A 884/A 884M and the provisionsin Section 52-1.02B, "Epoxy-coated Bar
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Reinforcement,” of the Standard Specifications. The Certificate of Compliance shall include the certifications specified in
ASTM Designation: A 884/A 884M and a statement that the coating material has been pre-qualified by acceptance testing
performed by the Valley Forge Laboratories, Inc., Devon, Pennsylvania.

Concrete fasteners shall be used for anchoring dowel bar assemblies to lean concrete base or asphalt concrete base.
Concrete fasteners shall be driven fasteners (concrete nails), used specifically for fastening to hardened concrete, conforming
to the requirements of ASTM Designation: F 1667. Shank diameter shall be a minimum of 4 mm with a minimum shank
length of 64 mm. Clips shall be commercia quality manufactured for use with dowel assemblies.

The surface of concrete fasteners, and clips shall be either zinc electroplated or galvanized with a minimum coating
thickness of 0.005-mm.

TieBar Assemblies

Tie bar assemblies shall be fabricated in conformance with the requirements in ASTM Designation: A 82. Welding of
assemblies shall conform to the requirementsin AASHTO Designation: M 254. A broken weld will be a cause for rejection
of the assembly. Assemblies shall be Class A, Type 1l epoxy-coated in conformance with the requirements in ASTM
Designation: A 884/A 884M. Fabrication and job-site handling shall conform to the requirements in ASTM Designation:
D 3963 and the provisions in Section 52-1.02B, "Epoxy-coated Reinforcement,” of the Standard Specifications, except that
sampling of epoxy-coated wire reinforcement will not be required. A Certificate of Compliance conforming to the provisions
in Section 6-1.07, "Certificates of Compliance," shall be furnished for each shipment of epoxy-coated wire reinforcement
certifying that the coated bars conform to the requirements in ASTM Designation: A 884/A 884M and the provisions in
Section 52-1.02B, "Epoxy-coated Bar Reinforcement,”" of the Standard Specifications. The Certificate of Compliance shall
include the certifications specified in ASTM Designation: A 884/A 884M and a statement that the coating material has been
pre-qualified by acceptance testing performed by the Valey Forge Laboratories, Inc., Devon, Pennsylvania.

Silicone Joint Sealant

Low modulus silicone joint sealant shall be furnished in a one-part silicone formulation. Acid cure sealant shall not be
used. The compound shal be compatible with the surface to which it is applied and shall conform to the following
requirements:
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Property Test Method Requirement
Tensile stress, 150% elongation, 7-day cure at 25°+ 1°Cand 45% | ASTM D 412 | 310 kPa max.
t0 55% R.H.€ (DieC)
Flow at 25° + 1°C ASTM C 6392 | Shall not flow from channel
Extrusion Rate at 25° + 1°C ASTM C 6030 | 75-250 g/min.
Specific Gravity ASTM D792 [1.01to151

Method A
Durometer Hardness, at —18°C, Shore A, cured 7 days at ASTM C661 |10to25
25°+1°C
Ozone and Ultraviolet Resistance, after 5000 hours ASTM C 793 | No chalking, cracking or
bond loss
Tack freeat 25° + 1°C and 45% to 55% R.H.€ ASTM C 679 | Lessthan 75 minutes
Elongation, 7 day cure at 25° + 1°C and 45% to 55% R.H.€ AS'(I'S/I %)412 500 percent min.
ie

Set to Touch, at 25° + 1°C and 45% to 55% R.H.¢ ASTM D 1640 | Lessthan 75 minutes
Shelf Life, from date of shipment — 6 months min.
Bond, to concrete mortar-concrete briquettes, air cured 7 days at AASHTO
25°+1°C T 132°¢ 345 kPamin.
Movement Capability and Adhesion, 100% extension at —18°C ASTM C 7199 | No adhesive or cohesive
after, air cured 7 days at 25° + 1°C, and followed by 7 daysin failure after 5 cycles
water at 25° + 1°C

Notes:
a.  ASTM Designation: C 639 Modified (15 percent slope channel A).
b. ASTM Designation: C 603, through 3-mm opening at 345 kPa.
c. Mold briquettes in conformance with AASHTO Designation: T 132, sawed in half and bonded with a
1.5 mm maximum thickness of sealant and tested in conformance with AASHTO Designation: T 132.
Briquettes shall be dried to constant mass at 100 + 5° C.
d. Movement Capability and Adhesion: Prepare 305 mm x 25 mm x 75 mm concrete blocks in conformance
with ASTM Designation: C 719. A sawed face shall be used for bond surface. Seal 50 mm of block leaving
12.5 mm on each end of specimen unsealed. The depth of sealant shall be 9.5 mm and the width 12.5-mm.
e. R.H.equalsrdative humidity.

The silicone joint sealant shall be formulated to cure rapidly enough to prevent flow after application on grades of up to
15 percent.

A Certificate of Compliance for the silicone sealant shall be furnished to the Engineer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. The Certificate shall also be
accompanied with a certified test report of the results of the required tests performed on the sealant material within the
previous 12 months prior to proposed use. The Certificate and accompanying test report shall be provided for each lot of
silicone joint sealant prior to use on the project.

Backer Rods

Backer rod shall be Type 1, conforming to the requirements of ASTM Designation: D 5249. Backer rods shall have a
diameter prior to placement at least 25 percent greater than the width of the sawcut and shall be expanded, crosslinked,
closed-cell polyethylene foam that is compatible with the joint sealant so that no bond or adverse reaction occurs between the
rod and sealant. Hot pour sealant that will melt the backer rod shall not be used. The Contractor shall submit a
manufacturer's data sheet verifying that the backer rod is compatible with the sealant to be used.
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Joint Filler Material

Joint filler material shall be preformed expansion joint filler for concrete (bituminous type), conforming to the
requirements of ASTM Designation: D 994.

A Certificate of Compliance for the joint filler material shall be furnished to the Engineer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. The Certificate shall be
accompanied with a certified test report of the results of the required tests performed on the joint filler material within the
previous 12 months prior to proposed use. The Certificate and accompanying test report shall be provided for each lot of
joint filler material prior to use on the project.

Hydraulic Cement Grout (non-shrink)

Hydraulic cement grout (non-shrink) shall conform to the requirements in ASTM Designation: C 1107. At the
Contractor's option, clean, uniform rounded aggregate filler may be used to extend the grout. The extension of grout shall not
exceed 60 percent of the mass or the maximum recommended by the manufacturer, whichever isless. The moisture content
of the aggregate filler shall not exceed 0.5 percent. Grading of the aggregate filler shall conform to the following:

Sieve Size Percentage Passing
12.5mm 100
9.5mm 85-100
4.75mm 10-30
2.36 mm 0-10
1.10 mm 0-5

SUBMITTALS

If load transfer assemblies, or tie bar assemblies or chairs, are used, the Contractor shall submit working drawings in
conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications. The
working drawings shall contain details and a materials list with name, address, and telephone number of the supplier of
concrete nails, and clips. The Contractor shall submit the working drawings 14 days prior to constructing the initial test strip.
The Engineer will have 14 days to approve the working drawings. Should the Engineer fail to complete the review of the
working drawings within the time alowance and if, in the opinion of the Engineer, the Contractor's controlling operation is
delayed or interfered with by reason of the delay in reviewing the working drawings, the delay will be considered aright of
way delay in conformance with the provisionsin Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

PAVEMENT CONCRETE MIX PROPORTIONS

The Contractor shall determine the mix proportions for pavement concrete to achieve a modulus of rupture of not less
than 4.5 MPa at 42 days of age. Section 40-1.015, "Cement Content," of the Standard Specifications shall not apply. The
laboratory used to develop the mix proportions shall meet the requirements of ASTM Designation; C 1077, and shall have
current AASHTO accreditation for test methods AASHTO Designation: T 97 or ASTM Designation: C 78, and AASHTO
Designation: T 126 or ASTM Designation: C 192.

The minimum cementitious materials content or the maximum water to cementitious materials ratio shall be determined
in conformance with the requirements in California Test 559. Trial mixtures shall be made no more than 24 months before
field qualification. The maximum water to cementitious materials ratio or minimum cementitious material content shall be
that determined from the trial mixtures curve to produce a minimum modulus of rupture of 4.5 MPa at 42 days age. The
Contractor shall include overdesign as deemed necessary to produce concrete during paving operations that achieves a
minimum modulus of rupture of 3.9 MPa at 28 days age for acceptance of portland cement concrete pavement in
conformance with “Modulus of Rupture” in this Section.

At least 14 days prior to field qualification, the Contractor shall submit the proposed pavement concrete mix proportions
with [aboratory test reports. Laboratory test reports shall include modulus of rupture determined for each trial mixture at ages
of 10, 21, 28 and 42 days in conformance with the applicable portions of California Test 559.

Field Qualification
Field qualification of proposed mix proportions will be required prior to placement of paving concrete. The Contractor
shall perform field qualification and submit certified test data to the Engineer. Field qualification data shall be based upon
the proposed use of materials, mix proportions, mixing equipment, procedures and size of batch.
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A concrete mix design will be field qualified when the test results of five beams from a single batch of concrete indicate
the average modulus of rupture is at least 3.9 MPa with no single beam lower than 3.8 MPa at an age of the Contractor's
choice but not latter than 28 days. Beams shall be tested for modulus of rupture at a minimum of 7, 14, 28 and 42 days of
age. Test specimens shall be fabricated and tested in conformance with the requirementsin California Test 523.

The certified field qualification test data reports shall include the following:

Date of mixing,

Mixing equipment and procedures used,

Volume of batch in cubic meters and the mass or volume,

Type and source of ingredients used,

Penetration and slump of the concrete,

The air content of the concrete, and

The age at time of testing and strength of concrete specimens tested.

EMMUO®P

Field qualification test data reports shall be signed by a certified representatives in charge of the laboratory that
performed the tests.

If the Contractor changes a source of supply or proportions, the Contractor shall submit a new proposed mix design and
furnish samples from the new source, or sources, at least 60 days prior to their intended use. The new mix proportions shall
be trial batched and field qualified, unless, the Engineer determines the change is not substantive. No extension of contract
time will be allowed for the time required to perform the sampling, testing, preparing and qualifying new mix proportions for
new aggregate sources proposed by the Contractor.

MODULUS OF RUPTURE

Acceptance of portland cement concrete pavement for modulus of rupture will be determined on the basis of tests
performed by the Engineer. Acceptance shall be on a lot basis. Each lot will not exceed 750 cubic meters. Sampling
locations shall be determined by the Engineer in accordance with random sampling procedures. A minimum of six beam
specimens shall be made from each sample. Beam specimens will be tested for modulus of rupture at 10, 21 and 28 days.
The modulus of rupture for each lot shall be computed by averaging the results of two beams, representing that lot, tested at
28 days of age. The difference in modulus of rupture between each individual beam result shall not be more than 0.34 MPa.

The Contractor shall perform sampling and testing of beam specimens, at the Contractor’'s expense, to determine if
concrete pavement has achieved 2.4 MPa, when requesting early use of concrete pavement, as allowed in Section 90-8.03,
“Protecting Concrete Pavement” of the Standard Specifications.

Beam specimens shall be made and tested in conformance with the requirementsin California Test 523.

INSTALLING TIE BARS

Tie bars shall be installed at longitudinal contact joints and longitudinal weakened plane joints as shown on the plans.
Consecutive width of new portland cement concrete pavement tied together with tie bars shall not exceed 15 meters. Tie bars
shall not be used at ajoint where portland cement concrete and asphalt concrete pavements abut.

Tie bars shall be installed at longitudinal joints by one of the following methods:

A. Dirilling and bonding tie bars with two-component, epoxy-resin that conforms to this section. Drilled holes shall be
cleaned in conformance with the epoxy manufacturer's instructions and shall be dry at the time of placing the epoxy
and tie bars. Tie bars will be rotated 180° while being inserted into the epoxy filled holes. Immediately after
inserting the tie bars into the epoxy, the tie bars shall be supported as necessary to prevent movement during curing
and shall remain undisturbed until the epoxy has cured as specified by the manufacturer instructions. Tie bars that
are improperly placed or bonded, as determined by the Engineer, will be rejected. If rejected, new holes shall be
drilled and new tie bars shall be placed and securely bonded to the concrete. Rejected tie bars shall be cut flush with
the joint face. Exposed ends of tie bars shall be epoxy coated. The center of the new holes shall be offset 75 mm
horizontally from the center of the rejected hole to maintain the minimum clearance to the dowe bar. Work
necessary to correct improperly bonded tie bars shall be performed at the Contractor's expense.

B. Inserting tie bars into the plastic dipformed concrete before finishing the concrete. Inserted tie bars shall have full
contact between the bar and the concrete. When tie bars are inserted through the pavement surface, the concrete
over the tie bars shall be reworked and refinished so that there is no evidence on the surface of the completed
pavement that there has been an insertion performed. Loose tie bars shall be replaced by drilling and bonding as
described in A above, at the Contractor's expense.
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C. Using threaded dowel splice couplers fabricated from deformed bar reinforcement material, free of external welding
or machining. Threaded dowel splice couplers shall be accompanied by a Certificate of Compliance in conformance
with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications, and shall be
accompanied with installation instructions. Installation of threaded dowel splice couplers shall conform to the
requirements of the manufacturer's recommendations.

D. Using tie bar assemblies or chairs that conforms with the requirements of these special provisions.

DOWEL PLACEMENT

Dowel bars shall be placed 150 mm from longitudinal joints and spaced at 300 mm, center to center.

Dowel bars shall be centered on the joint within a tolerance of £50 mm in the longitudinal direction directly over the
contact joint or sawcut for the transverse weakened plane joints, -as shown on the plans. Prior to placement of the dowels,
the Contractor shall submit to the Engineer a written procedure to identify the transverse weakened plane joint locations
relative to the middle of the dowel bars and the procedure for consolidating concrete around the dowels. The Contractor's
procedure for dowel bar alignment, and concrete consolidation shall be verified by coring in conformance with the
requirements in "Core Drilling for Dowel Placement Alignment Assurance Testing" in this section.

Dowels shall be placed by using load transfer assemblies (dowel baskets) or by mechanical insertion. Dowels shall be
oriented parallel with the pavement lane centerline and surface of the pavement at midpavement depth. Dowel alignment
shall be within 9 mm per dowel bar length in both horizontal and vertical planes. Dowel bar vertical placement shall be
within +7 mm and —15 mm for pavement thickness of 230 mm; and +12 mm and —15 mm for pavement thickness of 260 mm
of the planned mid-pavement depth. Dowel bar horizontal placement shall be within 25 mm of the planned location.

When dowels are placed by mechanical insertion, the concrete over the dowel bars shall be reworked and refinished so
that there is no evidence on the surface of the completed pavement that there has been any insertion performed. When load
transfer assemblies (dowel baskets) are used, they shall be securely anchored firmly to the base to hold the dowel bars at the
specified depth and alignment during concrete placement without displacement. A minimum of 8 alternating, equally spaced,
concrete fasteners with clips shall be used to anchor each 3.6 m assembly (4 per lower runner wire). At least 10 concrete
fasteners shall be used for assembly sections greater than 3.6 m and less than or equal to 4.9 m. Temporary spacer wires
connecting load transfer assemblies shall be cut or removed after the assemblies are anchored into position prior to concrete
placement. Paving shall be suspended when approved assemblies are not in place at least 60 m in advance of the concrete
placement operation. The Engineer may waive this requirement upon written request by the Contractor, in areas, where
access is restricted, or other construction limitations are encountered. Contractor shall demonstrate to the Engineer’s
satisfaction that load transfer assemblies are adequately anchored and do not shift during concrete placement. The contractor
shall provide longer concrete nails than the minimum lengths shown on the plans for varying bases beneath the PCC when
anchored load transfer assemblies demonstrate movement.

Approval of the initial placement of load transfer assemblies shall not constitute acceptance of the final position of the
dowel bars.

CORE DRILLING FOR DOWEL PLACEMENT ALIGNMENT ASSURANCE TESTING

Coring, to confirm dowel bar placement and position, shall be provided by the Contractor throughout the project, at
locations determined by the Engineer. Each day's paving shall be cored within 2 days by performing one test for every
1670 sguare meters of doweled pavement or fraction thereof. One test shall consist of drilling two cores, one on each end of
adowel bar to expose both ends and allow measurement for proper alignment. If the cores indicate that dowel bars are not
within the allowable tolerances or if air voids exist surrounding the dowel bars, additional coreswill be required to determine
the limits and severity of unacceptable work.

The holes shall be cored by methods that will not damage the concrete adjacent to the holes. Immediately after coring,
the concrete cores shall be submitted to the Engineer for inspection, and the cores shall be identified by the Contractor with a
location description.

After removal of cores, core hole voids in concrete pavement shall be cleaned and filled with hydraulic cement grout
(non-shrink). After placement of hydraulic cement grout, the material while still plastic shall be finished and textured to
match the adjacent pavement surface. The backfill material shall be the same level as the pavement surface.

Water for core drilling operations shall be from a local domestic water supply, and shall contain not more than 1000
parts per million of chlorides as CL, nor more than 1300 parts per million of sulfates as SO,, nor shall it contain impuritiesin
a sufficient amount to cause discoloration of the concrete or produce etching of the surface.

Water from core drilling operations shall not be permitted to fall on public traffic, to flow across shoulders or lanes
occupied by public traffic, or to flow into gutters or other drainage facilities.
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Dowel alignment shall be within the specified tolerances. |f dowels are found to be installed improperly, the paving
operations shall not continue until the Contractor has demonstrated to the Engineer that the problem which caused the
improper dowel positioning has been corrected.

Dowelsin rgected joints shall be replaced by the Contractor by saw cutting on each side of the rgected joint a minimum
of 0.9-m, lifting out concrete to be removed, installing new dowels at the new transverse joints, installing dowel bars and
preformed sponge rubber expansion joint filler along the longitudinal joints, placing concrete, and installing new joints.
Preformed sponge rubber expansion joint filler shall conform to the requirements in ASTM Designation: D 1752. New
dowel holes shall be drilled, not more than 3 mm greater than the dowel bar diameter, by the use of an automatic
dowel-drilling rig for the dowels to be installed at the contact joints. Dowels shall be placed, as shown on the plans, for the 2
new transverse contact joints. Original exposed tie bars, located within the slab replacement area, shall be cut flush with the
lane or pavement edge and dowel bars shall be installed to replace the tie bars at an offset of 75 mm, horizontally from the tie
bar location. Holes for dowels to be placed along the longitudinal joint shall be drilled, not more than 3 mm greater than the
dowel bar diameter, by the use of an automatic dowel-drilling rig for the dowelsto be installed at the contact joints

When requested by the Contractor and approved by the Engineer, dowel bars which are more than £50 mm but less than
+75 mm from being centered directly over the sawcut for the transverse weakened plane joint, may remain in place, and the
Contractor shall pay to the State the amount of $32.30 per square meter for the quantity of concrete pavement panels
represented by the cores indicating incorrect dowel alignment or improper concrete consolidation around dowels. The
guantity of concrete pavement area used to determine the amount payment to the State will be calculated using the panel
dimensions for panels adjacent to and inclusive of the joints with incorrect dowel alignment or improper concrete
consolidation around dowels. The Department will reduce compensation from moneys due, or that may become due to the
Contractor under the contract. This reduced compensation shall be in addition to other adjustments for pavement thickness
deficiency in conformance with the provisions in Section 40-1.135, "Pavement Thickness," of the Standard Specifications
and in addition to other adjustments for deficient Cleanness Value and coarse aggregate grading; and for deficient Sand
Equivalent and fine aggregate grading in conformance with the provisions in Section 90-2.02, "Aggregate,” of the Standard
Specifications.

LIQUID JOINT SEALANT INSTALLATION

The joint sealant detail for transverse and longitudinal joints, as shown on the plans, shall apply only to weakened plane
joints. Weakened plane joints shall be constructed by the sawing method. Should grinding or grooving be required over or
adjacent to joints after sealant has been placed, the joint materials shall be removed and disposed of in conformance with the
provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications, and
replaced at the Contractor's expense.

At the Contractor's option, transverse weakened plane joints shall be either Type DSC or Type SSC as shown on the
plans. Longitudinal weakened plane joints shall be Type SSC.

Seven days after the concrete pavement placement and not more than 4 hours before placing backer rods and joint
sealant materials, the joint walls shall be cleaned by the dry sand blast method and other means as necessary to remove from
the joint objectionable material such as soil, asphalt, curing compound, paint and rust. After cleaning the joint, traces of
sand, dust and loose material shall be removed from and near the joint for a distance along the pavement surfaces of at least
50 mm on each side of the joint by the use of a vacuum device. Surface moisture shall be removed at the joints by means of
compressed air or moderate hot compressed air or other means approved by the Engineer. Drying procedures that leave a
residue or film on the joint wall shall not be used. Sandblasting equipment shall have a maximum nozzle diameter size of
6 £ 1-mm and a minimum pressure of 0.62-MPa.

Backer rods shall be installed when the temperature of the portland cement concrete pavement is above the dew point of
the air and when the air temperature is 4°C or above. Backer rod shall be installed when the joints to be sealed have been
properly patched, cleaned and dried, as determined by the Engineer. Methods of placing backer rod that leave a residue or
film on joint walls shall not be used.

Immediately after placement of the backer rod, joint sealant shall be placed in the clean, dry, prepared joints as shown on
the plans. The joint sealant shall be applied using a mechanical device with a nozzle shaped to fit inside the joint to introduce
the sealant from inside the joint. Adequate pressure shall be applied to the sealant to ensure that the sealant material is
extruded evenly and that full continuous contact is made with the joint walls. After application of the sealant, the surface of
the sealant shall be recessed as shown on the plans.

Failure of the joint material in either adhesion or cohesion will be cause for rejection of the joint. The finished surface of
joint sealant shall conform to the dimensions and allowable tolerances shown on the plans. Rejected joint materials or joint
material whose finished surface does not conform to the dimensions shown on the plans, as determined by the Engineer, shall
be repaired or replaced, at the Contractor's expense, with joint material that conforms to the requirements.
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After each joint is sealed, surplus joint sealer on the pavement surface shall be removed. Traffic shall not be permitted
over the sealed joints until the sealant is tack free and set sufficiently to prevent embedment of roadway debris into the
sedlant.

CONSTRUCTING TRANSVERSE CONTACT JOINTS

A transverse contact (construction) joint shall be constructed, including dowel bars, at the end of each day's work or
where concrete placement is interrupted for more than 30 minutes, to coincide with the next weakened plane joint location.

If sufficient concrete has not been mixed to form a slab to match the next weakened plane joint, when an interruption
occurs, the excess concrete shall be removed and disposed of back to the last preceding joint. The cost of removing and
disposing of excess concrete shall be at the Contractor's expense. Excess material shall become the property of the
Contractor and shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

A metal or wooden bulkhead (header) shall be used to form the joint. The bulkhead shall be designed to accommodate
theinstallation of dowel bars.

CONSTRUCTING LONGITUDINAL ISOLATION JOINTS

Final alignment of perpendicular transverse weakened plane joints in pavement shall not be made to match the spacing or
skew of the weakened plane joints in the existing parallel concrete pavement. Tie bars shall not be placed across longitudinal
isolation joints. The edge of the existing pavement shall be saw cut a width 3 mm and to the full depth of the existing
concrete pavement to produce a flat vertical face. Prior to placing concrete, joint filler material shall be placed as shown on
the plans. The joint filler shall be secured to the face of the existing pavement joint face by a method that will hold the joint
filler in place and prevent the new concrete from adhering to the existing concrete, during placement of concrete.

Sealant for longitudinal isolation joints shall be silicone and placed in conformance with the requirements for liquid joint
sealant installation as specified above, except references to backer rods shall not apply.

PROFILE INDEX

The pavement surface shall be profiled, by the Contractor not more than 10 days following concrete placement, in the
presence of the Engineer, using a California Profilograph or equivalent in conformance with the requirements in California
Test 526, except a blanking band of zero (null) shall be used to determine the Profile Index. Two profiles shall be made
within each traffic lane, one meter from and parallel with each laneline.

Profiled pavement shall conform to the following Profile Index requirements:

A. Pavement on tangent alignment and pavement on horizontal curves having a centerline radius of curve 600 m or
more shall have a Profile Index of 64 mm or less for each 0.1-km.

B. Pavement on horizontal curves having a centerline radius of curve 300 m or more but less than 600 m and pavement
within the superelevation transition of those curves shall have a Profile Index of 128 mm or less for each 0.1-km.

Concrete shoulders shall be profiled. Two profiles shall be made within the shoulder, one meter from and paralel with
each edge of the shoulder. Concrete shoulders profiled shall conform to the Profile Index requirements in this section.

Individual high pointsin excess of 7.5 mm, as determined by measurements of the profilogram in conformance with the
requirements in California Test 526, except using a blanking band of zero (null), shall be reduced by grinding in conformance
with the requirements in Section 40-1.10, "Final Finishing," of the Standard Specifications until the high points as indicated
by reruns of the profilograph do not exceed 7.5 mm.

Pavement grinding shall not be performed before 10 days have elapsed after concrete placement, nor before the concrete
has developed a modulus of rupture of at least 3.8 MPa.

MEASUREMENT AND PAYMENT

Sealing longitudinal and transverse weakened plane joints, and longitudinal isolation joints in portland cement concrete
pavement will be measured by the meter. When atest strip conforms to the specifications for concrete pavement and remains
apart of the project paving surface, the sealed pavement joints will be measured and paid for as seal pavement joint, and the
sealed longitudinal isolation joints shall be paid as seal longitudinal isolation joint.
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The contract price paid per meter for seal pavement joint shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in sealing pavement joints complete in place,
including sawing, cleaning and preparing the joints in the concrete pavement, furnishing and installing backer rod, repairing
and patching spalled or raveled sawed joints, and replacing or repairing rejected joints, as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer.

The contract price paid per meter for seal longitudina isolation joint shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in sealing longitudinal isolation joints
complete in place, including sawing, cleaning and preparing the joints in the concrete pavement, furnishing and installing
joint filler material, repairing and patching spalled or raveled sawed joints, and replacing or repairing rejected joints, as
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Concrete pavement (doweled transverse joints) will be measured by the cubic meter in conformance with the provisions
in Section 40-1.13, "Measurement,” of the Standard Specifications. No deduction will be made for the volume of
epoxy-coated dowel bars, epoxy-coated tie bars and, when used, tie bar assemblies or chairs with fasteners and dowel
assemblies with fasteners, in the concrete pavement. When a test strip conforms to the specifications for concrete pavement
and remains a part of the project paving surface, the concrete will be measured and paid for as concrete pavement.

Concrete pavement (undoweled transverse joints) will be measured by the cubic meter in conformance with the
provisions in Section 40-1.13, "Measurement," of the Standard Specifications. No deduction will be made for the volume of
epoxy-coated tie bars and, when used, tie bar assemblies or chairs with fasteners, in the concrete pavement.

The contract price paid per cubic meter for concrete pavement (doweled transverse joints) and concrete pavement
(undowled transverse joints) shall include full compensation for furnishing all labor, materials (including cementitious
material in the amount determined by the Contractor), tools, equipment, and incidentals, and for doing all the work involved
in constructing the portland cement concrete pavement complete in place, including epoxy-coated tie bars and, when used,
any tie bar assemblies or chairs, submittal to the Engineer al test data for determination of mix proportions of concrete for
concrete pavement and for providing the facility, Contractor personnel and all the work involved in arranging and holding the
prepaving conference, for constructing and repairing all joints; for performing all profile checks for Profile Index and
furnishing final profilograms to the Engineer; for grooving and grinding required for final finishing; and for removing, and
replacing pavement for deficient thickness, as shown on the plans, as specified in the Standard Specifications and these
special provisions, and as directed by the Engineer.

The contract price paid per cubic meter for concrete pavement (doweled transverse joints) shall also include full
compensation for furnishing and placing epoxy-coated dowel bars and, when used, dowel assemblies with fasteners.

Full compensation for drilling holes and bonding tie bars with epoxy resin shall be considered as included in the contract
price paid per cubic meter for concrete pavement and no additional compensation will be allowed therefor.

Full compensation for coring test strips for evaluation by the Engineer and for back-filling core holes with hydraulic
cement grout when the test strip remains in place as part of the concrete pavement; and for constructing, coring and removing
and disposing of test strips that are rejected shall be considered as included in the contract price paid per cubic meter for
concrete pavement and no additional compensation will be allowed therefor.

Costs for providing JTT will be determined in conformance with the provisions in Section 9-1.03, "Force Account
Payment," of the Standard Specifications, except no markups shall be added, and the Contractor will be paid for one half of
the JTT cost. Costsfor providing JITT shall include training materials, class site, and the JITT instructor including the JITT
instructor's travel, lodging, meals and presentation materials. All costs incurred by the Contractor or Engineer for attending
JITT shall be borne by the party incurring the costs.

Full compensation for core drilling for dowel bar alignment and backfilling with hydraulic cement grout shall be
considered as included in the contract price per cubic meter for concrete pavement (doweled transverse joints) and no
additional compensation will be allowed therefor.

If the initial cores show the dowels are out of aignment and the Engineer orders additional dowel coring, full
compensation for drilling the additional cores shall be considered as included in the contract price per cubic meter for
concrete pavement (doweled transverse joints) and no additional compensation will be allowed therefor.

If theinitial cores show that the dowels are within alignment tolerances and the Engineer orders more dowel coring than
the one test for every 1670 square meters of doweled pavement, the additional cores will be paid for as extra work in
conformance with the provisionsin Section 4-1.03D, "ExtraWork," of the Standard Specifications.
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ENGINEER'SESTIMATE

11-080924

Item | Item Item Description Unit of Estimated Unit Price Item Total
No. | Code Measure Quantity
1 070012 | PROGRESS SCHEDULE LS LUMPSUM |LUMPSUM

(CRITICAL PATH METHOD)
2 070018 | TIME-RELATED OVERHEAD DAY 700
3 071325 | TEMPORARY FENCE (TYPE ESA) M 2710
4 072006 | TEMPORARY SUPPORT LS LUMPSUM |LUMPSUM
5 074019 | PREPARE STORM WATER LS LUMPSUM |LUMPSUM
©) POLLUTION PREVENTION PLAN
6 074020 | WATER POLLUTION CONTROL LS LUMPSUM [ LUMPSUM
7 032911 | SWEEPER EA 2
)
8 032912 | TEMPORARY EROSION CONTROL HA 25
©) (TYPED)
9 032913 | TEMPORARY EROSION CONTROL HA 8
©) (TYPE2)
10 074032 | TEMPORARY CONCRETE WASHOUT | EA 25

FACILITY
11 032914 | TEMPORARY CONSTRUCTION EA 13

ENTRANCE (TYPE 2)
12 032915 | TEMPORARY CHECK DAM (TYPE1) |M 100
13 074037 | MOVE-IN/MOVE-OUT EA 6
©) (TEMPORARY EROSION CONTROL)
14 032916 | TEMPORARY CHECK DAM (TYPE2) |M 120
15 032917 | TEMPORARY DRAINAGE INLET EA 67

PROTECTION (TYPE 3A)
16 032918 | TEMPORARY DRAINAGE INLET EA 65

PROTECTION (TYPE 3B)
17 032919 | TEMPORARY CONCRETE WASHOUT | LS LUMPSUM |LUMPSUM
©) (PORTABLE)
18 120090 [ CONSTRUCTION AREA SIGNS LS LUMPSUM | LUMPSUM
®
19 120100 | TRAFFIC CONTROL SYSTEM LS LUMPSUM |LUMPSUM
)
20 120120 | TYPE Il BARRICADE EA 3
)

3
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ENGINEER'SESTIMATE

11-080924
Item | ltem Item Description Unit of Estimated Unit Price Item Total
No. | Code Measure Quantity
81 032934 | PURE LIVE SEED KG 8
©) (EROSION CONTROL TYPE 1)
82 032935 | PURE LIVE SEED KG 53
S (EROSION CONTROL TYPE 2)
83 032936 | PURE LIVE SEED KG 340
)] (EROSION CONTROL TYPE 3)
84 203056 | COMMERCIAL FERTILIZER KG 310
) (EROSION CONTROL)
85 203061 | STABILIZING EMULSION KG 1800
(©) (EROSION CONTROL)
86 204017 | PLANT (GROUP W) EA 3200
)
87 204099 | PLANT ESTABLISHMENT WORK LS LUMPSUM | LUMPSUM
)
88 208000 |IRRIGATION SYSTEM LS LUMPSUM |LUMPSUM
S
89 208039 | NPS4 SUPPLY LINE (BRIDGE) M 650
90 208304 | WATER METER EA 1
S
91 032937 | 75 MM IRRIGATION CONDUIT M 4
S
92 208731 | 200 MM CORRUGATED HIGH M 110
©) DENSITY POLYETHYLENE PIPE
CONDUIT
93 208798 | 200 MM WELDED STEEL PIPE M 51
©) CONDUIT (6.35 MM THICK)
% 260201 | CLASS2 AGGREGATE BASE M3 55 400
95 374002 | ASPHALTIC EMULSION TONN 125
(FOG SEAL COAT)
96 390155 | ASPHALT CONCRETE (TYPEA) TONN 21 000
97 390171 | ASPHALT CONCRETE BASE TONN 40 800
(TYPEA)
98 394001 | PLACE ASPHALT CONCRETE DIKE M 7430
99 397001 | ASPHALTIC EMULSION TONN 215
(PAINT BINDER)
100 |[BLANK
7
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11-080924
Item | ltem Item Description Unit of Estimated Unit Price Item Total
No. | Code Measure Quantity
121 | 510220 | CLASS3 CONCRETE (BACKFILL) M3 113
"
122 | 510408 |CLASS1CONCRETE M3 8640
(RETAINING WALL)
123 | 510502 | MINOR CONCRETE M3 370
(MINOR STRUCTURE)
124 |511036 | ARCHITECTURAL SURFACE M2 503
(3] (BARRIER)
125 | 049708 | SWIRLED PLASTER TEXTURE M2 1504
)
126 | 032938 | SWIRLED PLASTER TEXTURE (R) M2 4490
127 | 032939 | TILETEXTURE PATTERN BULL- M2 2500
NOSE
128 [ 032940 |[ARCHITECTURAL SURFACE M2 990
(BARRIER) (R)
129 |511106 |DRILL AND BOND DOWEL M 45
130 |519125 | JOINT SEAL ASSEMBLY (MR70MM) | M 23
S
131 |519126 | JOINT SEAL ASSEMBLY (MR80MM) | M a4
S
132 | 519128 | JOINT SEAL ASSEMBLY M 145
©) (MR 100 MM)
133 | 519129 | JOINT SEAL ASSEMBLY M 145
©) (MR 101 MM - 160 MM)
134 [519144 [ JOINT SEAL (MR 50 MM) M 23
S
135 |520102 |BAR REINFORCING STEEL (BRIDGE) |KG 4726 000
(SF)
136 |520103 | BAR REINFORCING STEEL KG 81 700
(SFH (RETAINING WALL)
137 | 032941 | BAR REINFORCING STEEL KG 434 400
©) (RETAINING WALL) (R)
138 |520120 | HEADED BAR REINFORCEMENT EA 4498
(SF)
139 |560203 | FURNISH SIGN STRUCTURE KG 6300
©) (BRIDGE MOUNTED WITH
WALKWAY)
140 |560204 |INSTALL SIGN STRUCTURE KG 6300
) (BRIDGE MOUNTED WITH
WALKWAY)
9
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ENGINEER'SESTIMATE

11-080924

Item | Item Item Description Unit of Estimated Unit Price Item Total
No. | Code Measure Quantity
241 |[860931 |TRAFFIC MONITORING STATION LS LUMPSUM |LUMPSUM
©) (LOCATION 1)
242 860932 | TRAFFIC MONITORING STATION LS LUMPSUM |LUMPSUM
©) (LOCATION 2)
243 [ 860933 | TRAFFIC MONITORING STATION LS LUMPSUM |LUMPSUM
©) (LOCATION 3)
244 860934 | TRAFFIC MONITORING STATION LS LUMPSUM |LUMPSUM
©) (LOCATION 4)
245 [032960 |FIBER OPTIC COMMUNICATION LS LUMPSUM |LUMPSUM
©) SYSTEM
246 |[861101 |RAMPMETERING SYSTEM LS LUMPSUM |LUMPSUM
©) (LOCATION 1)
247 | 861102 |RAMPMETERING SYSTEM LS LUMPSUM |LUMPSUM
©) (LOCATION 2)
248 [ 032961 |CONNECTIONSTO WATER MAINS LS LUMPSUM |LUMPSUM
)
249 [993013 |150 MM FIRE HYDRANT ASSEMBLY | EA 3
®
250 |BLANK
251 |[033314 |CONCRETE PAVEMENT (DOWELED |M3 16 400
©) TRANSVERSE JOINTS)
252 | 033315 | CONCRETE PAVEMENT M3 15 900

(UNDOWELED TRANSVERSE

JOINTS)
253 [033316 |500MM WELDED STEEL PIPE M 24

CASING (9.53 MM THICK)
254 (999990 |MOBILIZATION LS LUMPSUM |LUMPSUM

15
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